VBI/I-70 Superfund Site Weekly Budget Summary CO-12
Cross-Over Contract Contract#  WO9128F-04-D-0016 Costs Thru:
US Army Corps Denver, Colorado Task Order #0001 g;?trdogt:t.e fﬁl:ra-lggl poma oo 611812004
of Engineers. Rapid Response/Project Resources Inc. Completion:  28-Jan-05 DC)(r : MS Document ID
h IIIIIII!IIHHIIINHIIIIIHIIIIII
Budget Summary: _ ] A\ 20225
Original T.0. Cost $ 1,449,839.00 | Task: Original Budget | Current Budget This Week | Cost Iso Date |
{indirect Costs:
Modifications: 3 -
Current T.O. Cost $ 1,449,839.00 Construction Work Plan $ 609590 | % 6,095.90 | $ - $ -
Mobilization/Crew Rotation $ 2484280 | 24842803 1,176.11 | $ _ 41,041.51
Criginal Fee: @ 6.24% $ 75,805.00 Site Admin & Indirects $ 188625701% 18862570]% 1258404 | $§ 150,831.28
Meadification Fee: ' Per Diem & Lodging $ 12048750(% 1204875018 6505631 % 97,232.72
Total Fee: $ 75,805.00 [Home Office Support $ 12,749.15 | § 12,749.15 | § 59123] 8 1,5613.48
Fmal Report $ 684638 | § 6,846.38 | $ - 1% -
Current T.O0.Funds: $ 1,374,034,00 PI‘OjeCt Close-Out $ 774316 1% 774316 | § - $ -
Direct Costs:
Subcontracts: (Fixed Price) Site Set-up/Maintenance $ 939957 % 9399057 | - $ 1,850.29
1) None Site Co—ordination_ﬁrebExcav $ 5360821 1% 53,50821 | % 368396 % 66,345.46 |
[Removal, Impacted Scils $ 187913481% 187913481% 1512852 |8 176,317.83
Current T.0.Funds: $ 1,374,034.00 T&D Impacted Soils $ 22078654 |9 22078654 | $ 8,784001% 135459.41
Site Costs to date: $ 1,314,325.08 Sampling & Analysis $ 1794375 | § 17,94375 | $ 303751 % 6,879.39
Site Funds Available: $ 59,708.92 Restoration/Backfil $ 255886.03]% 25588603]|% 22,666.23 {$  372,683.57
Excludes: Fee, Fixed Price Subcontracls Sod/Seed $ 11232045(|% 11232945 | % 1700277 | % 13261222
Garden/Fiwr Beds $ 1008045[% 10,08045[$ - $ 15,604.88
Costs fo Date Cross Over  (Fes Excluded) Miscellaneous $ 39,656.25| $ 39656251 % 410797 | % 69,238.14
Indirect Costs 22% $ 29061899 Post Construction Maint. $ 25583119 25583118 1,143.01 | $ 1,413.00
Direct Costs: 78% $ 1,023,706.09 Site Co-ord, Follow Up As Bits | $ 4050240 | $ 40,50240 | $ - E 202,59
$ 1,314,325.08 Site Teardown $ 931091 [ $ 9310911 $ - 1% -
This week: JCommunity Air Monitoring 3 4612501 % 4612501 % 19350 | $ 13,746.38
Indirect Costs  22% $ 20,857.01 Fuel/Oil Misc Field Supplies $ 40860001 % 40,860.00 | $ 204017 {3 30,890.40
Direct Costs: 78% $ 75,054.85 ASARCO Support $ 129556 | $ 1,29556 | $ - $ 463.05
$ 95011.86 Rounding Adjustment $ (0.03)[ $ (0.52)
Fee — 3 75805001 % 75805001 % - $ 75,805.00
Daily Burn Rate: (Raw, 4 Week Avg) Totals $ 1,449,830.00 | § 1,440,83900]1$ 95,911.86 ]38 1,390,130.08 [
Indirect Costs: $ 291476 {Remarks:
Direct Costs: $ 9,464.67 1) Transitioned to New Coniract 16 Apr 04, as anticipated.
$ 12,379.43 2) Estimate aprrox $12k set aside to cover remaining sod costs.
** Excludes Fes, Fixed Price Subs 3) Primary site close-out, and completion packages will be prepared under new contract.
Site Funds Avaiable Untii: |  8/21/2004 | |4) Final reconciliation of costs, subcontracts and material invoices underway.
6/15/2004 Completion Date, Transition to new Gontract 5) All daily operatinggsts now beirlgiacked under new contract.




VB/1-70 Superfund Site Weekly Cost Summary C0-12
Cross-Over Contract Contract# W9128F-04-D-0016 Costs Thru:
Denver, Colorado Task Order: #0001 Award Date 22-Mar-04 6/18/2004
Start Date  1-Apr-04
Rapid Response/Project Resources Inc. Comptetion. 28-Jan-05
Page20f4
[6/11/2004 |$ 650,34087]% 9102747 |$ 171,80185|% 217,96842]|§ 78,26595|% - |$ 7580500 1$ 1,294,218.38 |
— Date | Labor | PerDiem | Ei t | Material | Subcontracts | Analytical |  Fee Daily Total | Total Cross-Over]
6/12/2004 | $ 14237043 15145213 291369]% 561.84 | $ - I3 - |8 - $ 19227.09 5 1,313,445.45
6/13/2004 | $ $ 163632]% 298.98 ( $ 104.63 | $ - Is N E . $ 2039933 1,315485.38
6/14/2004 | $ 16,_145.§0 $ 186276|% 291932[$ 583755(% - |3 K - $ 2656523 | § 1,342,050.61
6/15/2004 | $ 1921272 % 169203]$% 3,13826[$ 7373423 12930.78(§ R E} - $ 4434721|% 1,386,397.82
6/16/2004 | $ 1.793.70 $ - 13 - $ 1.933.72 $ - |$ - |3 - $ 3,732.42 $ 1,390,130.24
6/17/2004 | $ $ - $ - $ $ - $ - $ - $ $ 1,390,130.24
6/18/2004 | $ $ - 1% - $ 3 $ - $ - 3 $ 1,390,130.24
This Week [$ 51, 39406 $§ 650563[% 9270253 1531116 $ 1293078 3 - |$ - $ 9591188
To Date $710,743.93 |3 97533.10 ] % 181,071.90 | $ 233,779.58 |$ 91,195.73 3 - |s 7580500 $1,390,130.24
Woeekly Cost by Category VB/I-T0 Superfund Site
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VB/1-70 Superfund Site Weekly Budget Summary C0O-12
Cross-Over Completed To Date Costs Thru:
US Army Corps Denver, Colorado  Task Order # 0001 | 80 | 6/18/2004
of Engineers. Rapid Response/Project Resources Inc. | 5 ]
Pag_;e Jof4
Task Order #14 (166 Sites) Cross-Over To Date This Week
Total Cost | Cost/Property Total Cost | Cost/Property | Total Cost | Cost/Property
Iindirect Costs: TO #14 Averages locked as of 4/16/2004
Site Visit B $ 6,11968 [ $ 36.87 [ $ K - I3 - |3 -
Construction Work Plan $ 13,314.30 | 3 802118 - 18 - |8 K -
[Mobilization/Crew Rotation $ 8397811[% 50589 |$ 410415119 513.02|$  1176.11] 8% 235.22
Site Admin & Indirects $ 43917107 |$  264561|% 150831288 1,88530 % 125684.04|% 2,516.61
Per_Diem & Lodging $ 24891720[$ 1499508 97232.72[8% 121564118 650563{% 1,301.13
Home Office Support $ 9,116.55 | $ 54.92 | § 151348 | $ 1892 % 59123 | $ 118.25
Final Report/Proj Close-Out $ - $ - $ - =5: - $ - _55 -
Total Indirect Costs. [$ 80061601 %  4.823.00 200,618.00 | $ 363274 |8 20857013  4.171.40
Direct Costs:
Site Set-up/Maintenance $ 67,21400]$ 404.90 [ $ 1,8650.20 [ $ 23131 % - |5 -
Site Co-ordination, Pre-Excav_ | & 134,634.33 | § 811.05]5 66,345.46 | $ 829032|% 3683981% 736.79
Removal, Impacted Soils $ 421670259 25401819 176317.83 | % 220397 |§ 1512952 |$ _ 3,025.80
T&D, impacted Soils $ 22041556 | % 138202 |$ 13545941|% 169324|% B8,78400|%  1,756.80
Sampling & Analysis $ 17,2288]3% 10375(8 687939 | $ 85.99 [ $ 303.75 | $ 60.75
Restoration/Backfll $ 660,53078 | % 397010 |$ 37268357)1% 4656543 2260623|% 4,533.25
SodiSeed $ 24930848 [$ 150186 | $ 13261222|% 165/65|8 17.002.77|$  3,400.55
Garden/Fiwr Beds $ 2562606 ]9 154.37 | $  15604.88 | $ 195.06 | $ ] -
Miscellaneous $ 9995818 (% 602.16 | $  69,238.14 | $ 86548 |$ 4,10797 | % 821.59
[Post Construction Maint. $ 744655 | $ 44386 | $ 1413.00 | $ 1766 |$ 1,14301($ 228.60
Site Co-ord, Foliow Up AsBits [$ 100,75217 | $ 60694 | $ 20259 | $ 253]% K -
Site Teardown $ I E - s N N E RE -
Community Air Moniforing $ 12852354 | $ 77424 |$  13,746.38 | $ 17183 [ % 19350 | $ 38.70
Fuel/Ofl Misc Field Supplies $ 50,38893 | $ 30355[%  30,800.40 | $ 3861313 2,040.17 | $ 408.03
ASARCO Support $ 3,087.75 | $ 1860 | § 463.05 [ $ 5793 - | -
Total Direct Costs: 219577935]% 1322758 | % 1,023,70661|$ 12,796.33 7506488 | 5 15,010.98
Sub Totals: $ 299639626 $ 18,050.58 $ 1,31432560 $ 1642907 $ 9591189 § 19,182.38
Fee $ 19060617 $ 114823 $  75805.00 $ 94756 $ - % 947.56
Totals $ 3187,00243 §=='"=19,193.’a=1 $ 1,390,13060 | § 1737663 $ 9501180 § 20,120.94
** [City Of Denver Comm Hith [$__ 4483021 ] - |Task Order #14| Cross-Over -
$ 3,231,83264 2003 133 0 133
™ City Of Denver Comm Hith Prog not included in TO 14 averages 2004 33 80 113
* Fee Prorated across 80 actual Sites. Total 166 80 246




VB/1-70 Superfund Site Weekly Budget Summary C0O-12
Cross-Over Contract# W9128F-04-D-0016 Costs Thru:
uUs Army C orps Denver, Colorado Task Order # 0001 g;artrcé :rtaet:e f-zAh’:‘lg“m 6/18/2004
of Engineeors. Rapid Response/Project Resources Inc. Completion: 28-Jan-05
Page4 of 4
Forward Look:
Diy Burn Rate
Task: Current Budget | Costto Date | Remaining | 4 Week Avg | Duration I EsttoCompl |  Variance |
Indirect Costs: B
$ - Is - Is - $ - |s -
Construction Work Plan $ 65,09590} % - $ 6,085.9013% - 0 3 - $ £,095.90
Mobiization/Crew Rotation $  2484280}$ 41041511$ (1619871 $ 32015 0 3 - 1§ (16,198.71)
Site Admin & Indirects $ 18862570|% 15003128 9% 37,79442|3 1,649.11 0 3 - 1% 37,794.42
Per_Diem & Lodging $ 120487501% 97,23272|$ 2325478183 896.15 0 3 - $ 23,254.78
[Home Office Support $ 12,74915(8% 151348 | 3 11,235.67 | $ 49.35 0 $ - 3 11,235.67
Final Report $ 684638 % - |$ 684638]% . 0 $ 6,846.38 | $ -
Project Close-Out $ 7,743.16 | $ - |$ 774346 ]$% - 0 $ 7,743.16 | $ -
Total Indirect Costs. $  367,39050] 3 2006180653 76.77160]S 201476 $  14,589.54 62,182.06
Direct Costs: __ _ —
Site Set-up/Maintenance _ $ 030057 |3 1850293  7,54928 (% 51.27 0 $ - 1% 7,549.28 |
Site Co-ordination, Pre-Excavil $ 535082113 66,34546 |9 (12,837.25)] §  456.49 0 $ - [$  (12,837.25)
[Removal, impacted Soils $ 18791348|3 17631783 |$ 11595858 1,917.34 0 $ - |$ 11,595.65
T&D, Impacted Soils $ 22078654 1% 13545941 | % 85327133 1,222.33 0 3 - $ 85,327.13
Sampling & Analysis $§ 1794375|% 687939 |$ 11,064.36 | $ 53.85 0 $ 3,500.00 | § 7,564.36
Restoration/Backfill $ 255886.03 | $ 372,603.57 | % (116,797.54)| $ 3,242.24 0 $ - _|$ (116,797.54)
| Sod/Seed $_ 11232945 |8 132,612.22 [$ (20,282.77)| & 1,621.86 0 $ 12,000.00 | 3 (32,282.77)
Garden/Fiwr Beds $ 10,08045|$ 1560488 |$ (5524.43)|%  158.48 0 $ - |3 (5,524.43)
Miscellaneous $ 3965625|% 6923814 % (2958189 $  376.02 0 $ - |8 (29.58189)
Post Construction Maint $ 25583118  1413.00| 8 1,14531] 9 40.82 0 $ 1,145.31 | § )
Site Co-ord, Follow Up As Bits | 3 40,502.40 | $ 20259 |$ 40,299.81 | S - 0 $ -~ |$  40,299.81
Site Teardown 3 931091 [ § - 1§ 63109113 - 0 $ - |8 9,310.91
Community Air Monitoring $ 461250 |$ 1374638|% (9,133.88)] 3 44 28 0 $ - |3 (9,133.88)
Fuel/Oil Misc Field Supplies |$  40,860.00 | $ 30,88040|3 996960($  279.65 0 $ B 9,969.60
ASARCO Support $ 129556 [ $ 463.05 | $ 8325119 - 0 $ E 832.51
Total Direct Costs: $ 1,006,643.41 023, . . $ 16,645.31 )
Fee $ 7580500]% 75805.00]% - , ' 3 ) ==.=|
Totals $ 1449839003 1,39013060[$ 59708403 12,379.43 $ 3123485 | % 28,473.65

6/15/2004 Completion Date, Transition to new Contract




Project Resonrces Inc

JTD Gosts by Type

L-{é’ot/

Task-Dose Labor Per Diem Equipment Materials Subcontracts Analytical Other Fee Extended
003 Mob/Crew Rotation $22,748.85 $300.38 $266.96 $17,725.31 $41,041.50
004 Site Admin/indirects $101,355.61 $0.00 $31,058.82 $18,416.78 $150,831.21
005 Lodging/Per Diem $97,232.68 $97,232.68
006 Home Office $1,513.47 $1,513.47
009 Site Set-uo/Maint. $1,435,44 $414.84 $1,850.28
010 Site Coord. $60,B24,13 $3,500.44 $2,020.80 $66,345.37
011 Removal $139,511,28 $34,219.27 $2,587.24 $176,317.80
012 T&D $102,715.72 $32,743.63 $135,459.35
013 Sampling Analysis $0.00 $6,879.38 $6,879.38
014 Backfill 5216,628.68 $63,949.10 $92,105.78 $372,683.55
015 Sod & Seed $36,293.86 $8,243.43 $6,840.00 $8l,234.86 $132,612.14
016 Garden & Flowers $0.00 $0.00 $15,604.86 $15,604.86
017 Rock and Mulch $27,253.82 $3,103.23 $38,881.08 $69,230,13
018 Post Const. Maint. $1,412.99 $1,412,99
019 Site Coord Follow-up $202.50 $202.50
021 Community Air Mon, $3,7684.50 $9,961.889 $§13,746.38
022 FOG & Supplies $30,890.39 $30,8B90.39
023 ASARCO Support $463.05 $463.05
100 Fee $75,805.00 $75,805.00
$710,743.91 $97,533.06 $181,071.88 $233,779.44 £91,196.73 $75,6805.00 $1,390,130.02
Tuesday, June 22, 2004 Page 1 of 1




